

AHSI PROJECT: TERRORISM AND ORGANIZED CRIME COMPONENT

29 SEPTEMBER 2003

WORKPLAN

	OBJECTIVES	TIME-FRAMEWORK		PROCESS	OUTPUT	STATUS
1.	Assess the implementation of International counter-terrorism instruments Background research on national legislation	October	Anneli & Annette Charles & Gysbert	Res 1373 Reports Internet search Contact with embassies Establish contact in target countries Finalize questions	Report for monograph	
2.	Operational Research	November	Anneli Charles	Algeria (3/21 Nov) Nigeria Senegal Ghana Uganda (3/15 Nov) Kenya Ethiopia		
3	Evaluation of Reports	December	Anneli & Annette Charles & Gysbert	Evaluation of completed questionnaires and	Analysis of response and actions taken	

				additional legislation and background information		
4.	Monograph	End December – mid January	Charles & Anneli supported by Annette & Gysbert - Peter final approval	Thematic study		
5.	Pretoria Meeting	25/27 Feb 2004	Charles & Anneli	Presentation and finalization of monographs		
6.	Executive Summary	End February	Charles & Anneli - Peter final approval		Summary of research findings	
7.	Launch of Monograph					
8.	Final Report			Evaluate the report: <ul style="list-style-type: none"> - Achievements - Difficulties encountered - Suggestions 		